Rancho Parkway Improvements
(Currently Under Design)

The Rancho Parkway project will be constructed as a four-lane divided
roadway between its existing terminus and Portola Parkway. On January 5,
2010, the City Council awarded a design contract to Psomas.

Staff submitted a grant application to Orange County Transportation Authority
(OCTA) for Measure M2 funds. On June 13, 2011, the OCTA Board of
Directors approved a list that included an allocation of $1,231,444 for the
Rancho Parkway project. The allocation represents a City match of 50% and
is programmed for fiscal year 2011-12.

This roadway project is included in the Sports Park Environmental Impact
Report, which was certified on April 19, 2011. The design for the Rancho
Parkway project is scheduled to be complete October 2011, and staff
anticipates a construction award in January 2012.
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